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25x1‘AT‘ [_ POWERHOUSE AND AIR CONDITIONING PROJECT PROGRESS
REPORT NO., §

DI INT 7423

l. PROJECT APPROXIMATELY 58 PERCENT COMPLETE BUT SHOULD NOW
BE FINISHED. REASONS FOR DELAYS OUTL INED IN PREVIOUS REPORTS

AND BEL OW .
25X1A 2. I RE0ECTED CONTRACTOR SUPPLIED CHILLER AS BEING
25X1A BELOW SPECS. MMM cLAIMS CHILLER GVAPORATOR) IS NON-REPAIRABLE

TYPE AND UNDESIRABLE FOR THIS INSTALLATION. PROPER TYPE NOW
BEING ORDERED = ETA S@ TO 20 DAYS.

RECD
3« THE ADDITIONAL DELAY CAUSED BY REJECT ION OF CHIHEZR“
25X1A OFFSETS DELAY CAUSED BY NON-ARRIVAL OF NEW UPS. _ R
ESTIMATED COST OF PROVIDING MEANS OF DEL IVERING POWER FOR o
C25X1A

NEW A/C PLANT PRIOR TO COMPLETION OF POWER PLANT EXPANSION

- {
AT $4000.00. THIS ExpEr\;s%'ﬂ vl bR o v NOT BE 1NCURRED NOW
BECAUSE UPS DUE IN EARLY FEBRUARY AND , IF ALL GOES WELL,
EXPANDED POWER FLANT WILL BE OPERATIVE BEFORE COMPLETION OF
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A/C FACILITY.

4. OP%ENINGS IN RECEIVED BUILDING'S EAST WALL ARE
FINISHED AND ARE NOW BEING OUTFITTED WITH DIFFUSERS. TEMPORARY
INSIDE WALL TO BE TAKEN DOWN WHEN DIFFUSER INSTALLATIONS
COMPLETED 4 WHICH SHOULD BE IN NEXT FEW DAYS.

s TRENCHES IN OLD UPS ROOM NOW NEARLY COMPLETED , AND
WORK TO BEGIN NEXT ON TRENCHES IN ROOM CONTAINING TWO 235 K
GM'S. SUBSTATION COMPLETED AS FAR AS POSSIBLE. REMAINING
WORK TO BE DONE THERE REQUIRES TRANSFER OF COMPONENTS FROM
OLD SUB-STATION. OVERHEAD CRANE INSTALLATION COMPLETE AND
TESTED .
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